DINISCO DESIGN

architects + planners
OBSERVATION REPORT NO. 23

Project: Woburn Fire Headquarters
Date: 03 November 2021
Location;  Job Site
Attendees: Woburn Fire Department (WFD) George Poole, Deputy
Woburn Building Department Tom Quinn, Commissioner
Municipal Building Consultants (MBC) Dick Murphy
DiNisco Design (DD) Rick Rice
Anne Woodacre
G&R Construction (G&R) lan McCallion
Dave Bacchiocchi
Brad Donovan
Action Date

A. SAFETY AND SECURITY
A18.

B. OWNER ISSUES

05/14/21 B02. Work under separate contracts will consist of:

DiNisco 05/14/21 B02.1 FF&E including Communications and Technology.
DONNA DINISCO | RICHARD RICE | VIVIAN LOW | JAMES SHUTTLEWORTH I-.
99 CHAUNCY STREET SUITE 901 BOSTON MA 02111 | 617.426.2858 | pinisco.cov
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DiNisco

Woburn

City

DE
G&R
BE

09/22/21
10/13/21
10/22/21
10/27/21
11/03/21

05/14/21

06/30/21
09/22/21

09/29/21

B02.1.02

B02.4

BO7.1

B09.5.02

Communications Procurement: DiNisco reported that
Langone Assoc. is preparing an RFP for the fire radio
system, Zetron system, and Dispatch console furniture,
with a draft expected to be ready for the Owner's
review on or about 10/01/21. [10/13/21: DiNisco is
working on the RFQ and expects to forward it to the
Owner for review the week of 10/18. The RFQ will also
include a furnishings drawing showing the console
furniture to be included. In response to Chief's
question, DiNisco stated that the dispatch door is
located where WFD requested, and the console
revised accordingly.] [10/22/21-Postscript: DiNisco
distributed the completed RFQ for review and
comment on 10/22/21.] [10/27/21: WFD and MBC
noted they have no revisions to recommend. DiNisco
will check with Woburn Purchasing and Legal
Departments before issuing RFP.] [11/03/21: RFP
being issued to select state contract vendors on
11/04/21. Quotes are due Wednesday, 12/01/21
DiNisco will provide contact info for selected vendor(s)
so that coordination may begin ASAP.]

City will mill and pave Main Street after utility work is
done.

Topping Off Ceremony: The City has decided to have
a topping off ceremony. G&R noted the steel would be
"topped off" late fall (November), and a beam could be
provided for signing. [09/22/21: This will be discussed
once steel erection schedule has been established.]

Traffic Signal Controls: G&R / Brothers is responsible
for conduit pathways and installing backboxes for the
signal controls, and DE will install the cabling and the
controls.
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WFD
DiNisco
G&R

DE
D&R
G&R

09/29/21
10/06/21
11/03/21

09/29/21
10/06/21
10/13/21
10/20/21
10/27/21
11/03/21

B09.5.04

B09.5.05

Overhead Door Operation: WFD and DiNisco to review
control of overhead doors, with WFD giving thought to
how operation is desired now and in the future. WFD
noted not all doors should open at once because
different equipment responds to various calls. WFD
noted dispatch will be manned 24/7 and they will be
tasked with closing doors. [10/06/521: Chief
questioned if fobs for overhead doors will be provided,
noting that if each drive through bay is dedicated to a
specific vehicle, a fob that opens the rear and apron
doors for that bay would be desirable. DiNisco noted
overhead door controls have not yet been submitted
and will confirm. (Postscript: Nine fobs are specified to
be provided.)] [11/03/21: OH door controls have not
yet been submitted; G&R reported supplier interest to
submit a substitution on the specified controls.]

Traffic Signal Schedule:

- Dagle will schedule borings for masts the next two
weeks.

- G&R has scheduled the sidewalk to be completed by
04 July 2022; this requires the new signals to be in
place and the existing signals removed.

- D&R / DE will start signal work in April/May. DE
advised that their work installing the conduit across the
apron will take a couple days.

- Lead time for signal mast and arms is six months and
new signal must be operational before old signal can
be removed.

[10/06/21: DE has advised borings scheduled for
06/08; DE advised by DiNisco to contact WPD for
police detail.] [10/13/21: G&R confirmed borings were
taken in three locations last Friday.]

[10/20/21: G&R noted the boring for the signal hit
refusal at about 10 deep. DiNisco and MBC noted that
they had not been made aware of DE/D&R raising any
issues regarding the borings.]

[10/27/21: MBC recounted a discussion had with Jay
Corey, where it was suggested that G&R (Pelchat) do
the lightpole excavation if it worked out with G&R's
schedule, such as when Infiltration System #2 is
installed nearby. This will be further discussed as the
schedule progresses.] [11/03/21: G&R has not yet
discussed this with the site sub, but believes this may
be possible when the work is done in the spring.]
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G&R
Brothers

DiNisco
Langone
City Eng.
Verizon
DE

LW Bills
G&R

G&R

G&R
Industrial
LW Bills

WFD

09/29/21
10/27/21
11/03/21

09/15/21
09/22/21
09/29/21
10/20/21
11/03/21

08/18/21
08/25/21
09/01/21
09/08/21

08/18/21
09/29/21

11/03/21 B15.

B10.1.02 Municipal Fire Alarm Conduits: Per LW Bills, two

B10.5

B12.3

B12.4

addition 4-inch conduits will be run between the
existing Verizon manhole with the sidewalk into the
building. Jay Corey recommended DiNisco contact
DPW to coordinate Brothers' Verizon manhole work.
[10/27/21: G&R noted that should the time allow, the
in-street work will be done after the sanitary sewer
work is done next week. Otherwise, G&R reported, the
conduits will be installed in the spring.] [11/03/21:
G&R will verify with Brothers that they have
coordinated with Verizon on this work.]

Municipal Alarm Coordination Meeting: DiNisco will set
up a coordination meeting to review the status of the
off-site and on-site fire alarm communications work.
[09/22/21: It was agreed that the municipal alarm
coordination meeting will be schedule once the City
Engineer confirms a Verizon contractor has been
assigned to do the work.] [09/29/21: MBC suggested
this meeting be scheduled soon.] [10/20/21: DiNisco
stated the coordination meeting will be scheduled
when Verizon provides a contractor.] [11/03/21:
DiNisco has been informed by MBC that the City is
working with Verizon to provide a contractor for the
manhole/conduit work at Station 3.]

Tower Foundation: G&R expects to begin construction
on the tower foundation in a few weeks, and will need
Industrial to furnish the tower anchor bolts. [08/25/21:
G&R reported Industrial furnished the tower anchor
bolts and templates.] [09/01/21: G&R to advise when
the tower foundation work is scheduled so that
Industrial may install the grounding and the EOR has
the opportunity to inspect the foundation reinforcing.]
[09/08/21: G&R noted that the stockpiled boulders
must first be removed and, because of that, foundation
work will be a few weeks away.]

Tower Erection: G&R stated that the tower erection
should begin on or about 03/01/22. Industrial advised
that they will need a week to mobilize, with the tower
erected in one day, and another week to wire it.
[09/29/21: G&R noted that the current baseline
schedule does not show the tower; it will be added to
the update.]

Door Lock Keying: WFD was asked to think about how the new
building should be keyed (i.e. whose key should open what areas).
A keying meeting will be scheduled in the near future with WFD,
G&R, DiNisco and the hardware supplier.
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B16.

C. PERMITS & INSPECTIONS

G&R 11/03/21 C16. Qil/Water Separator: Tom Quinn asked that G&R email the
affidavit being sent to MWRA to DiNisco and him for record.

C17.

D. CONSTRUCTION SCHEDULE

G&R 10/07/21 D04.3.01 In order to aid MBC and DiNisco in their review of the
10/13/21 schedule, G&R agreed to submit the following as
10/20/21 specified: | o
10/27/21 - Activity list in ascending node number, including early
and late start.
11/08/21 - Total float in ascending order starting with zero float
- Activity on node schedule
G&R noted that this information was used in creating
the submitted baseline schedule and G&R will be able
to provide this information in a few days time.
[10/13/21: G&R stated that they will be formally
submitting the above, including the network discussed
but inadvertently left off the above list, by EOD
Thursday, 10/14. A meeting to review the schedule is
tentatively scheduled for Thursday, 10/21.] [10/20/21:
G&R reported that they expect to submit the updated
schedule showing early/late start and the network by
10/21, and the schedule meeting would be
rescheduled to 10/28.] [10/27/21: G&R reported that
they have a schedule consultant on board to assist in
setting up the network, which they expect to submit
soon, noting the early / late start information now.
MBC requested that the early / late start schedule be
submitted with the network, as they will be reviewed
together.] [11/03/21: G&R reported that they are
working to complete the schedule with their consultant,
and will contact Pat Saitta about in what form he wants
the network to be presented for his use.]

G&R 10/07/21 D04.3.03 Substantial Completion / Delay Due to Steel Availability:
G&R has provided side-by-side bar schedules showing
the effect of steel / joist availability, which G&R states
has pushed out substantial completion to 30
September 2022. There was discussion as to how
best to depict this delay. G&R will formally submit their
request for a time extension using graphic schedules
showing the impact of steel / joist delivery delays and
providing documentation from suppliers documenting
the delivery dates.
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- 11/03/21

--- 11/03/21

--- 11/03/21 D24.

D25.

D21.2

D21.3

Steel Erection Update: Erection began on Monday,
11/01. G&R noted today and tomorrow the concrete
plank is being installed, and advised primary steel
deliveries are scheduled for 11/04, 11/09 and 11/11.
G&R advised that trucking delays have pushed delivery
of joists and deck to 11/15 and 11/16. However, G&R
stated erection is still on track to finish on or about
12/15.

Operations following completion of steel will be roofing
and stud and CMU back up; G&R noted veneer
masonry to start in March.

Look Ahead: G&R reviewed the three week schedule (attached),
noting: (Record ltem)
- Main Street sewer work now underway and will continue well into

next week.

- Upon completion of sewer, on site site drainage and site lighting
work will begin.

E. SUBMITTAL SCHEDULE
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G&R

G&R

08/11/21 EOQO7. Steel Shop Drawings: G&R advised that steel shop drawings will

09/08/21
09/22/21
09/29/21
10/06/21
10/20/21
10/27/21
11/03/21

10/07/21
10/27/21
11/03/21

05/14/21 F10.

11/03/21 F38.

EO8.

begin to be submitted by sequence starting 08/12/21. [08/19/21-
Postscript: Steel shop drawings were submitted beginning 08/19.]
[09/01/21: G&R noted that they intend to schedule a telemeeting
with FBRA and Sky after the first round of shop drawings have
been reviewed and returned.] [09/08/21: Noting that some steel
submittals have been returned "Revise and Resubmit”, MBC
asked if G&R is concerned about the submittal review's effect on
steel delivery. G&R replied, no, steel is still expected on site
beginning in October. G&R also noted that given the comments
made on the submittals so far, a pre-fabrication meeting with Sky
and FBRA will not be required.] [09/22/21: DiNisco will return the
last of the first round of shop drawing submittals (the support
building) by 09/23. G&R noted the revised and resubmit round of
resubmittals has begun.] [09/29/21: FBRA has returned all steel
submittals. Sky to submit those items returned "Revise and
Resubmit".] [10/06/21: G&R reported resubmittals of steel shop
drawings expected today, and metal wall panel and window
resubmittals expected next week.] [10/20/21: FBRA and DiNisco
are reviewing and returning the resubmitted steel drawing. Some
pieces are being returned "Revise and Resubmit" mostly because
they do not show the field installed angles.] [10/27/21: DiNisco
expected to return sequence #7 today. After that, what remains is
for Sky to resubmit the individual pieces returned "Revise and
Resubmit".] [11/03/21: Resubmitted shop drawings are being
reviewed, with some field welded pieces continuing to be omitted;
this does not pose an issue for the erection schedule.] Record
ltem.

EQ7.3 Submittal Schedule Update (Postscript): DiNisco
asked G&R to provide an update as to when the
remaining submittals / resubmittals will be made.
[10/27/21: It was discussed that yet to be submitted
items include ATC ceilings, Division 10 items and the
steel stud resubmittal.] [11/03/21: G&R noted that
several miscellaneous metal submissions are
forthcoming.]

F. SUBMITTALS

F34.

Construction Indoor IAQ Plan to be submitted within 21 days of
NTP.

Submittal Log: G&R distributed the log with priority items
highlighted (attached). Record Item.
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G&R
MEP Subs

MBC
City

G. COORDINATION DRAWINGS

06/16/21 GO6. Coordination Drawings: G&R reported coordination drawings

09/01/21
09/15/21
09/22/21
09/29/21
10/13/21
10/20/21
11/03/21

GO7.

process has begun. [06/23/21: G&R reported underground
coordination is underway, and noted MEP coordination will begin
when steel fabricator has completed their model.] [08/11/21: G&R
reported that the MEP subcontractors are using the same
consultant to prepare the coordination drawings, and that
coordination process has begun. G&R stated the coordination
drawings will be submitted for review after the steel fabricator
completes the structural model and it is incorporated in to the
MEP model.] [09/01/21: G&R reported coordination drawings are
in process using Sky's preliminary structural model.] [09/15/21:
G&R noted the first trade's drawings, HVAC, will be completed
Friday.] [09/22/21: G&R reported plumbing information is now
being added to the HVAC coordination drawings, with next week
the fire protection to be added.] [09/19/21: G&R reported that fire
protection is now being added, then electrical. G&R noted no
significant conflicts have been identified thus far.] [10/13/21: G&R
reported as-builts are still with Fire Protection, then will be
forwarded to Electrical.] [10/20/21: G&R reported that the
coordination drawing process is ongoing. Once all trades are
added, G&R will have a meeting with the subcontractors, then the
coordination drawings will be submitted to the design team for
their review.] [11/03/21: G&R noted drawings are still with fire
protection sub, who can complete them now that RFI 046B has
been responded to.]

H. PAYROLL REPORTS

11/03/21 H11.

H12.

Payroll Reports: MBC reported that payroll reports, including
those of site sub, are up to date through October. Record ltem.

I. REQUISITIONS

10/20/21 114.
10/27/21
11/03/21

115.

October Pencil Requisition: G&R will submit the October pencil
req for review the beginning of next week. [10/27/21: G&R will be
submitting the pencil req later today. DiNisco noted completed
work items from Change Order #4 can be included.] [Postscript:
Pencil req submitted for review 10/27.] [11/03/21: DiNisco signed
the October requisition at the job meeting. MBC will deliver the
requisition to City Hall for processing and payment.]
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MBC

DiNisco
G&R

J. CHANGE ORDERS

10/20/21 J09. CR Log: G&R reviewed the CR Log (attached). G&R will delete

10/27/21 the "Dumpster Charges" where discussed until a representative

11/03/21 percentage can be mutually agreed on. DiNisco will prepare
Change Order #4 to include all approved CR's to date. G&R
reported that the subcontractors have been directed to perform
the approved work. [10/27/21: DiNisco provided copies of
Change Order #4 to G&R for signature. After signature, G&R to
return CO's to site so that MBC may deliver for Mayor's signature.]
[11/03/21: G&R brought signed CO #4 to the job meeting. MBC
will deliver to City Hall for execution.]

10/27/21 J10. CR Log: G&R reviewed the CR Log (attached). Record ltem.

J11.

K. CONSTRUCTION CHANGE DIRECTIVES (CCD)
KO7.

L. FIELD ORDERS
LOB.

M. PROPOSAL REQUESTS
MO7.

O. REQUEST FOR INFORMATION
11/03/21 025. RFl Log: The RFI Log was reviewed (attached). Record ltem.

11/03/21 0251 RFI 59: The hardware supplier has proposed
substituting the specified and submitted keying system
for another manufacturer's for a "VE" credit. WFD
confirmed that there is no "universal" keying among
WEFD's buildings, and a different system would not be
an imposition. G&R will inquire why the substitution is
being proposed (lead time?). DiNisco will review with
hardware consultant.

026.

P. DEMOLITION
PO1.
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Q. SITE WORK
G&R 06/16/21 Q10.1 Site Improvement / Landscaping Meeting: A separate
DiNisco 10/13/21 meeting will be scheduled with Brown Sardina to
BSI review site improvements and landscape pre-
construction items. [10/13/21: G&R expects this
meeting to be scheduled in April.]
G&R 09/15/21 Q16. Gas Service: MBC reported that NGrid has been contacting DPW
NGrid 09/22/21 advising that they are ready to bring new service on to the site.
10/06/21 G&R will coordinate. [09/22/21: G&R is in contact with National
10/13/21 Grid to schedule the work in the street following the water service

work next week.] [10/06/21: G&R reported that they are in
10720721 conversation with NGrid, but do not yet have a date for the gas
10/27/21 service installation.] [10/13/21: Status unchanged - no confirmed
date for service installation, but G&R hopes connection at street
will be done next week.] [10/20/21: It was discussed that NGrid
applied for their DOT permit last December, and G&R noted that
they provided NGrid with a copy of the project's DOT permit with
the hope that this would speed the DOT permit process.]
[10/27/21: G&R reported NGrid's attention is with the storm at
present. G&R is hopeful the DOT project permit already in hand
will speed the process.]

NGrid 11/03/21 Q16.1 G&R noted NGrid is inquiring if the City's 11/15 road

DPW opening deadline can be extended given the time taken
to obtain the DOT permit, noting NGrid's preference is
to install the gas line to the property line from the west
side of Main Street this fall.

09/29/21 Q17. Street Trench Backfill: DiNisco reported that DPW has clarified
10/13/21 that for utilities in the City (not DOT) R.O.W., trenches shall be
11/03/21 backfilled with dense grade gravel and that G&R shall submit the
approved off site material to DPW. [10/13/21: G&R will submit to
DPW ASAP.] [11/03/21: G&R forwarded approved gravel data to
DPW.] Record ltem.

Q20.
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R. ARCHITECTURAL

G&R 08/04/21 R02.1 Envelope Meeting: MBC recommended scheduling the
09/22/21 envelope coordination meeting soon. It was discussed
10/13/21 that for the meeting to be effective, envelope
10/27/21 submissions should first be submitted and approved.

G&R will initiate the process by reaching out to the
envelope subcontractors to expedite complete
submissions. [09/22/21: It was discussed and agreed
the roofer should attend the envelope meeting to
coordinate roof / wall A&VB tie-ins.] [10/13/21: G&R
expects to schedule meeting in November, after steel
erection has begun and remaining envelope
submissions have been made.] [10/27/21: G&R will
schedule the envelope meeting the next couple
weeks.] [11/03/21: G&R intends to schedule the
envelope meeting for late November ]

11/03/21

G&R 09/15/21 R03.2 Mock-Up Review: DiNisco reviewed and approved the
Sub 09/22/21 GWB / metal stud and CMU back up construction on
10/06/21 the sample panel. The A&VB will next be applied.
10/13/21 [09/22/21: THE A&VB will be installed Thursday and
Friday. DiNisco confirmed that the required
manufacturer's rep will suffice for the required
manufacturer's inspection.] [10/06/21: G&R advised
that the A&VB has been completed, and they await the
mason's scheduling the rep's inspection. DiNisco
reviewed the A&VB and have no comment, and awaits
the submission of the rep's memo of review.]
[10/13/21: G&R reported A&VB rep will likely be on
site when mason begins installing the veneer on the
mock-up.]

11/03/21 R03.3.01 Mortar Color: Samples reviewed with mason. DiNisco
11/04/21 will review their mortar color selection with the Chief.
[11/04/21-Postscript: WFD approved selection.]
Record Item.

11/03/21 R03.3.02 Water Table: DiNisco reviewed the GF-CMU
installation with the mason. The mason confirmed GF-
CMU at jambs will be ground finished at ends. It was
agreed that at the 1" reveal, the top block will be solid
with a 1/2" ground wash.



OBSERVATION REPORT NO. 23 — Woburn Fire Headquarters Page 12

G&R 09/01/21 R04. Pre-Slab Meeting: G&R noted that they will schedule the pre-slab
Subs 09/08/21 meeting in a couple of weeks. [09/08/21: G&R will schedule the
FBRA 09/15/21 pre-slab meeting for 09/22/21. DiNisco advised all floor finish
DiNisco 09/20/21 subcontractors shall attend as well.] [09/15/21: G&R noted this
UuTs 10/13/21 may be postponed pending their submission of their SOG

--- 09/22/21 RO5.

G&R 10/20/21 RO6.
Sub
G&R 10/27/21 RO7.
Commercial
G&R 11/03/21 RO8.
DiNisco

RO9.

proposal (see Item S06).] [09/20/21-Postscript: G&R advised via
email that pre-slab meeting will be rescheduled and that G&R will
propose a new date.] [10/13/21: G&R will reschedule slab meeting
once they have an epoxy floor sub under contract.]

Window Testing: DiNisco confirmed that windows will be tested in
place, beginning with the windows in the sample panels, with the
testing performed by the owner's testing agents (UTS). DiNisco
noted that there is no independent BECXA responsible for the
envelope, and DiNisco will be reviewing envelope construction.

Extractor Trough: G&R noted that the extractor trough (Detall
13/6.1.03) at 16 inches deep will partially be on top of the strip
footing, and asked if the epoxy finish would satisfactorily
waterproof the trench. G&R proposed instead making the trench
13 inches deep and pouring a constant 3-inch thick bottom.
DiNisco will review and advise. [11/03/21: DiNisco advised G&R
that the capacity of the trench is determined by the extractor
discharge volume and cannot be diminished as suggested.
DiNisco noted that the 15 inch + long joint between the trench
bottom formed by the footing and the remainder of the trench may
only need to be treated like any other cold joint by the epoxy floor
installer. DiNisco recommended G&R review this with the epoxy
floor sub.]

Masonry Grouting: MBC questioned how the mason intends to
grout the CMU walls; as they go up, or from the top with a port at
the bottom. G&R stated that a masonry pre-installation meeting
will be scheduled, at which time this may be discussed.

Millwork Meeting: G&R will be scheduling a virtual meeting with
DiNisco and the millwork sub to review submittals.

S. STRUCTURAL

S08.

T. FIRE PROTECTION

TO4.

U. PLUMBING

Uoa3.
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V. HVAC

VO1.

W. ELECTRICAL

WOS.

X. HAZARDOUS MATERIALS

X01.

Y. MISCELLANEOUS

Y183.

ZA. COMMISSIONING

G&R 10/20/21 ZAO03.
Consultants

DiNisco

Subs

ZA0A4.

Commissioning Kick-off Meeting: It was agreed that a
commissioning kick-off meeting will be scheduled at an
appropriate time. Attending will be the MEP subs and DiNisco's
MEP consultants, who will be performing the commissioning.

ZB. CONSTRUCTION CLOSEOUT

--- 09/01/21 ZB10.
09/29/21

/ZB11.

As-Built Drawings: MBC urged G&R to keep up with the as-built
drawings, especially underslab and site utility work being
concealed. MBC and consultants will review monthly. [09/29/21:
G&R reported that below slab installations are following the
underslab coordination drawings.]

ZZ. CONSTRUCTION PROGRESS

- 11/03/21 2722.

2723.

Construction Progress: The Architect walked the site and
observed the following. Record Item.

- Sewer work underway in Main Street.

- Steel erected over HQ auxiliary bay and precast plank being
installed.

Page 13
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The next Job Meeting will be held Wednesday, November 10, 2021 at 1:00 PM at the Job
Site.

The discussions of this meeting are recorded as understood by the writer, who should be notified
of any omissions or corrections. Unless the writer is notified to the contrary, these notes are
presumed to be correct.

m

Richard N. Rice
DINISCO DESIGN

RNR/meh

CC: Mayor Scott Galvin
Tom Quinn, Building Commissioner
Paul D'Amore, Building Inspector
Jay Corey, City Engineer
Jay Duran, DPW Superintendent
Donald Kenton, WFD
George Poole, WFD
Pat Saitta
Dick Murphy
Janet Bernardo
Mary Hall
Heather Audet
Bill Brown
Joe Strayer
Jon Buhl
Steven Belanger
Rachel Blandford
John Sousa
Frank Stramaglia
Semoon Oh
Jared Humphreys
Kevin Murphy
Eric Ganz
Scott Goodrich
Chick Langone
Bob Mitchell
Ken Gale
James Alexander
Anne Woodacre
Bob Morel
lan McCallion
Dan Aylward
David Bacchiocchi

Enclosures:  G&R 3-week Look Ahead dated 11/01/21
G&R Submittal Log dated 11/03/21
G&R RFI Log dated 11/03/21
G&R CR Log dated 11/03/21


m.hestand
RNR


\Woburn Fire Headquarters

3 Week Look Ahead Schedule - Period thru November 19th, 2021

Prepared by: Dave Bacchiocchi
Date Issued: November 1st 2021

M T | W] TH F ™M T | W [ TH F ™ T | w | TH F iy
1-Nov 20ov | 3Nov 4-Nov 5-Nov 8-Nov 9-Nov 10-Nov 11-Nov 12-Nov 15-Nov 16-Nov. 17-Nov 1B-Nov 19-Nov

ISITEWORK :

IExcavate and install sewer main in street Rl Pelchat

Ilnstall storm water structures and piping RJ Pelchat

Excavate and install site UG RJ Pelchat

MASONRY

—— e e e e e

ILay brick/block at mockup wall

Commercial Masonry

IPLUMBING

reroute storm water pipe

Araujo Bros.

ELECTRICAL

layout and install site UG

Brothers elec.

STRUCTURAL STEEL

Ilnstall columns and beams

Remington Steel

IReceive/instaiI precast planks

Remington Steel

keceive and install joists and decking

Remington Steel




G&R Construction

Inc.

Report By: Bradford Donovan

Report Type:

Open Items

Date: 11/03/2021

Project: Woburn Fire Headquarters Total ltems: 14
Log: Submittal Days Open Calculated by: Calendar Days since date Initially Created
Section ltems# Description Supplier or Date from  Datefrom Reviewby  Reviewby  Returnto  Action B-l-C Days

Manufacturer ~ Subcontrac GC Consultant  Architect Subcontra Open

tor ctor

050001 050001-002-  Bollard Shop Drawings Larkin Iron 11/02/2021 Consulta 1
Miscellaneous & 1 Works nt,Arch
Ornamental Iron
051200 Structural 051200-003-  Structural Steel Shop Drawings - Sequence  Sky Structures 11/02/2021 Consulta 1
Steel Framing - 2 nt,Arch
051200 Structural 051200-005-  Structural Steel Shop Drawings - Sequence  Sky Structures 11/02/2021 Consulta 1
Steel Framing 3 4 nt,Arch
051200 Structural 051200-005-  Structural Steel Shop Drawings - Sequence  Sky Structures 11/02/2021 Consulta 1
Steel Framing 4 3 nt,Arch
051200 Structural 051200-006-  Structural Steel Shop Drawings - Sequence  Sky Structures 11/02/2021 Consulta 1
Steel Framing 2 6 nt,Arch
051200 Structural 051200-009-  Structural Steel Erection Drawings - Record ~ Sky Structures  11/02/2021 11/02/2021 Consulta 1
Steel Framing 0 nt,Arch
055000 055000-001-  Loose Lintel Schedule Larkin Iron 11/02/2021 Consulta 1
Miscellaneous 2 Works nt,Arch
Metals
055000 055000-004- Hose Rack Shop Drawings Larkin Iron 11/02/2021 Consulta 1
Miscellaneous 0 Works nt,Arch
Metals
055000 055000-005-  Storefront Angle Shop Drawing Larkin Iron 11/02/2021 11/02/2021 Consulta 1
Miscellaneous 0 Works nt,Arch
Metals
070002 Roofing & 070002-008-  Roofing Assembly Letter Greenwood 11/01/2021 11/01/2021 Consulta 2
Flashing 0 nt,Arch
074213 Preformed 074213-005-  Preformed Metal Cladding Samples Facades 11/02/2021 11/02/2021 Consulta 1
Cladding 0 nt,Arch
081113 Hollow 081113-002-  HM Frames Shop Drawings Kamco 11/03/2021 Consulta 0
Metalwork 3 nt,Arch
123100 123100-003-  Casework Shop Drawings Sydney 11/02/2021 11/02/2021 Consulta 1
Manufactured Metal 0 Science nt,Arch
Casework
260943 Network 260943-001-  Network Lighting Control System Package Brothers 09/13/2021 09/13/2021 Consulta 51
Lighting Control 0 Electrical nt,Arch

System
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G&R Construction Inc.

Report By: Bradford Donovan

Report Type: Open ltems Date:  11/03/2021
Project: Woburn Fire Headquarters Total Items: 1
Log: RFI Days Open Calculated by: Calendar Days since date Initially Created
Date from_ Returnto
Subcontrac  Date from  Review by Review by Subcontrac Days
Category Item# Description tor GC Consultant Architect tor B-I-C Open
Architectural 059 Door Hardware Value Engineering 11/03/2021 11/03/2021 Consultant, 0
Arch
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G & R CONSTRUCTION, INC

Change Request Log by Status

Date: 10/26/2021

21-005 Woburn Fire Headquarters

Number

Not issued

4
6

16
19

22
23
24

Submitted
7-R2

8-R2
10-R1
1
13-R1
14

15-R1
18
21

Approved
i)

2

3

5
Voided

12

17
20

Date

8/31/21
6/29/21
10/1/21
9/28/21

10/8/21
10/13/21
10/21/21

10/21/21

10/15/21
10/1/21
8/24/21
10/1/21
9/17/21

10/21/21
10/12/21
10/21/21

6/22/21
6/22/21
8/31/21
6/29/21

8/16/21
9/3/21

9/28/21
10/5/21

Description

(Unit Pricing) Foundation Excavation Changes
(Steel Delay) Extension of Time Request
(FO #011) Seat Angle at Column F.5 thru 14.9

(FO #014) Shift Windows & Roof Ladder at Kitchen & Dining
207
(PR #009) Additional FDC for Training

(PR #010) - Added Beam at Stair B
(FO #017) Revised Fire Sprinkler Lines

Not issued Total

(PR #002 and CCD #003) Additional Municipal Fire Alarm
Conduit
(PR #003) Additional Floor Box at Conference Room 123

Radio Tower Foundation Change
(PR #004) Site Utility Revisions
(PR #005) Venting Changes at O/S

(Protest) Utility Company Costs for New Pole & Additional
Months of Generator Rental
(PR #006) Revision to Trench Drain Venting at Apparatus Bay

(PR #007) Miscellaneous Revisions to GWB Scope

Change
Amount Order

0.00

8,610.60 APPROVED CO #04

2,701.29 APPRQOVED CO #04
2,820.50 APPROVED CO #04
133525 APPROVED CO #04

9.152.96 APPROVED CO #04
11,128.91

9.490.88 APPROVED CO #04
5,914.28

(PR #008) - Power & Data at Support Building Counter 1,744.14
Submitted Total 52,898.81
FSB Electrical Re-bid (For Owner Issued CO) 72,000.00 1
FSB HVAC Re-bid (For Owner Issued CO) 77,000.00 2
(FSB Electrical Re-bid) Generators for Trailer Temp. Power 1,514.66 3
(PR #001) Move Temporary Construction Fence 1,816.60 3
Approved Total 152,331.26
(FO #005) Backfill at Sanitary Line at Grid Line 17 - Flowable Fill
(FSB Electrical Re-bid) Generator Rental for Trailers - 2,765.90
Additional Months
(FO #012) Refrigerator Swap at Support Building Office
(FO #015) - Concrete Pad Dimensions at Metal Casework
Voided Total 2,765.90
Original Contract Amount: 17,647,000.00
Approved Contract Changes: 152,331.26
Revised Contract Amount: 17,799,331.26
Pending Contract Changes: 52,898.81
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